

Contact: Rosanna Hoelzle

FOR IMMEDIATE RELEASE

E: admin@villageofswantonohio.us

Date: September 12, 2018

219 Chestnut Street
Swanton, Ohio 43558
T: 419.826.9515
F: 419.825.1827
www.villageofswantonohio.us

Garfield Bridge Replacement & Project 7 Sewer Separation Update

SWANTON, OH- Garfield Bridge replacement is moving along with the rear abutment piles driven and excavation of forward abutment complete. The contractor will pour the rear footing and finish piling at the forward abutment this week. Next week the contractor is scheduled to pour the forward abutment and form the abutments. The beams are tentatively scheduled for the 2nd week of October. This work is all weather contingent.

Project 7 Sewer Separation is still running on time. The contractor is working on the mainline along Lawrence Avenue. The contractor is set to install catch basins on Chestnut on Tuesday September 18th. The road closure at the intersection of Harrison and Chestnut is tentatively scheduled for 7:00 a.m. until approximately 1:00 p.m. The contractor will keep the drive to the library open. This work is all weather contingent.

The Village of Swanton will release future updates to notify the community on project status. Again, the Village of Swanton appreciates your patience and understanding as we work to make the Village of Swanton a great place to live, work and play.



MAYOR
Ann Roth

COUNCIL MEMBERS
Paul Dzyak
Kathy Kreuz
Jeff Pilliod
Michael Rochelle
Craig Rose
Dianne Westhoven

ADMINISTRATOR
Rosanna Hoelzle

FISCAL OFFICER
Jennifer Harkey

-END-