

219 Chestnut Street
Swanton, Ohio 43558
T: 419.826.9515
F: 419.825.1827
www.villageofswantonohio.us



MAYOR
Ann Roth

COUNCIL MEMBERS
Paul Dzyak
Kathy Kreuz
Jeff Pilliod
Michael Rochelle
Craig Rose
Dianne Westhoven

ADMINISTRATOR
Rosanna Hoelzle

FISCAL OFFICER
Jennifer Harkey

Contact: Rosanna Hoelzle

E: admin@villageofswantonohio.us

FOR IMMEDIATE RELEASE

Date: August 31, 2018

Swanton Construction Projects Update

SWANTON, OH- A few updates on the ongoing construction projects within the Village of Swanton as of the morning of August 31.

Project 7 Sewer Separation is running on time. The contractor is working in the Garfield Avenue/Harrison Avenue area. The storm sewer from Ai Creek to East Garfield is complete. The installation of the storm sewer on Harrison will be followed by installation on Lawrence. Catch basins are being fabricated for these two streets and are planned to be installed after the sewer mains are installed.

Garfield Avenue Bridge Replacement is a couple days behind the revised schedule due to CenturyLink lines which were in the way and affected productivity of excavation. Contractor demolished the existing bridge and excavation for rear abutment is complete. Midwest Environmental removed asbestos material. S&S Directional Boring bored the waterline which was tested and passed.

Holiday Lane mill and fill project is currently underway. Crestline is scheduled to pave on August 31 and placed the berm on Tuesday September 4.

The Village of Swanton will release future updates to notify the community on project status. Again, the Village of Swanton appreciates your patience and understanding as we work to make the Village of Swanton a great place to live, work and play.

-END-